

STAR Robot - Network Logic Diagram

PM Overhead Phase | Page 6 of 6

1.6.5

Manage scope and change requests

3d | Cesar Magana

[IN:0 | OUT:0]

1.6.4

Maintain project documentation

5d | Cesar Magana

[IN:0 | OUT:0]

1.6.3

Conduct risk management reviews

4d | Shawn Ciaciura

[IN:0 | OUT:0]

1.6.2

Submit bi-weekly status reports

5d | Cesar Magana

[IN:0 | OUT:0]

1.6.1

Conduct weekly team meetings

5d | Cesar Magana

[IN:0 | OUT:0]